

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Medak District – “Flood Flow Canal from Komati Cheruvu-Siddipet To Oora Cheruvu-Narasapur (V) from Ch 30.00 To Ch 76.00 Siddipet(M), Medak District” – Revised Administrative Approval - Accorded – Orders - Issued.

IRRIGATION & CAD (MI.T) DEPARTMENT

G.O.RT.No. 655

Dated: 20-07-2016.

Read the following:-

1. G.O.Rt.No.200, I&CAD(MI.T), Department, Dated:21.02.2012.
2. From the Chief Engineer, Minor Irrigation (KB), Hyderabad, Lr. No. DCE-1/OT1/AE(R)/ MDK/FFC/Siddipet/RE/2015, dated:13.01.2016 and 05.05.2016
3. From the Engineer-in-Chief (I.W), Hyderabad. Lr. No. ENC/IW/P&M/ EE.I/ DEE.2/ AEE.5/ Res/2016/9, Dt. 02.03.2016

ORDER:-

In the reference 1st read above, Government have accorded administrative approval for the work “Flood Flow Canal from Komati Cheruvu–Siddipet to Oora Cheruvu Narsapur (V) from Ch.30.00 to Ch.76.00 Siddipet (M), Medak District” for an amount of Rs.307.35 Lakhs

2. In the reference 3rd read above, the Engineer-in-Chief (IW), Hyderabad has stated that, the committee of Chief Engineers has discussed the following deviations for the work “Flood Flow Canal from Komati Cheruvu-Siddipet to Oora Cheruvu-Narasapur(V) from Ch 30.00 To Ch 76.00 Siddipet(M), Medak District” and recommended the Government for according Revised Administrative approval for an amount of Rs. 3,86,60,000/-(Three crore eighty six lakhs sixty thousand only):-

1. That the increase in the cost of the work is basically due to Change of Specification from M10 CC with 20MSA for Super Structure to M-15 CC with 40MSA.
2. That the Increase due to provision of a 6mts wide Cart Bridge duly adopting the MORTH Drawings.
3. Extension of work from Ch 68.0 to Ch 80.50.
4. Excess due to banking with barrowed soil and consolidation with 2T roller on rear side of guide walls.
5. Excess due to price adjustment.
6. Increase in LS items such as VAT and labour cess.

3. Government after careful examination of the matter, hereby accord revised administrative approval for an amount of Rs. 3,86,60,000/-(Three crores eighty six lakhs and sixty thousand only) for the work “Flood Flow Canal from Komati Cheruvu-Siddipet to Oora Cheruvu-Narasapur(V) from Ch 30.00 To Ch 76.00 Siddipet(M), Medak District” in relaxation of deviations involved.

P.T.O

4. The expenditure sanctioned in para (3) above, shall be chargeable to the head of account "4702 COL on MI MH - 101- Surface Water – GH – 11 - Normal State Plan – SH(12) - Construction & Restoration of MI Sources – 530 Major works – 531 Other Expenditure."

5. The Chief Engineer, Minor Irrigation (KB), Hyderabad shall take necessary action accordingly, complete the work within the stipulated period and furnish the Utilization Certificate to Government.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.8527/425/A2/EBS.IX/2016, dated:01.07.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Minor Irrigation (KB), Hyderabad.

Copy to

The Engineer- in-Chief (I.W), I&CAD, Deptt., Hyderabad

The District Collector, Medak District.

The Accountant General, Telangana State, Hyderabad.

The Director of Works & Accounts, M.J. Market Road, Hyderabad.

The Finance (EBS.IX) Department.

The P.S. to Hon'ble Minister for Irrigation.

The P.S. to Secretary to Government, I & CAD Department.

The PA to Dy. Secretary to Govt (S), I&CAD Deptt.,

SF/SCs (C.No.2776/MI.T/A2/2016).

// forwarded by order //

SECTION OFFICER